FMSIB Quarterly Project Report for Sept 2014

FMSIB PROJECT # 81

Freight Mobility
Strategic Investment Board

Agency Name and Project Title

Spokane County

Bigelow Gulch/Forker Road

Realignment

Contractor: Not Bid

Project Description

Reconstruct and add capacity to Bigelow Gulch/Forker Corridor from Bigelow
Gulch Road to Progress Road

Recent Progress:

Remedial ROW work underway.

Schedule and Scope changes: Schedule is revised to accommodate remedial ROW work.

State funds will be utilized for:

All phases of the project.

Environmental Impacts / Compliance

NEPA Update in process.

Federal fund Impacts:

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 11/2007 4/2008
Approved
RW Complete 12/2014 )
Phase 4A
Phase 5 9/2017 -
Phase 6 9/2019 )
Ut!l!t!es (Water) - Utilities relocations are included in the construction contract for each
Utilities (Power, storm w.)
Phase.
Structure
Site Prep ) Site prep and demolition are included in the construction contract for
Demolitions (M1 & P1) each phase.
Gro;ﬁg:éiﬂ(mg 3/2015 ROW requirements (addressed in the MOA) have extended the
3/2018 - schedule considerably. The revised schedule allows for time to
Phase 5
3/2020 - complete the ROW process.
Phase 6
Open to Traffic -
Project Cost Summary | Dollars in percent | 2013-2015 Cash Flow (FMSIB expenditures billed to WSDOT)
(All Phases): millions of total
Date Planned Revised Actual
PE (incl. final design) 1.4 M 5.7% Phase 4A 6/2015 | 500,000 $
9/2015 | 1,000,000 $
0,
Right-Of-Way 34M 13.9% 12/2015 500,000 $
Construction 19.6 M 80.4% $
TOTAL 24.4 M 100% $
TOTAL $
Total 13-15 $ 2,000,000 $
Total 15-17 $ 2,000,000 $
Total 17-18 $ 2,000,000 $
GRAND TOTAL $ 6,000,000 $

Agency Contact
Information:

Chad Coles, 509-477-7450, ccoles@spokanecounty.org




